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United States Environmental Protection Agency
Region 10 Emergency Response Unit
POLLUTION REPORT

|. HEADING

Date: March 20, 2000

Subject: CleanCare Removal Site (CleanCare), Tacoma, Washington

From: Michael Szerlog, OSC, USEPA, Region 10, Emergency Response Unit
Tel: Office (206) 553-0279

TO: See Distribution List on last page

POLREP No.14 (Progress)

. BACKGROUND

Site ID: SSID # 106W

Delivery Order No: 081-10 -02

Response Authority: CERCLA,

CERCLIS No: WASFN1002182

NPL Status: Not Listed (former RCRA site within Commencement
Bay Superfund site)

State Notification: Washington State Department of Ecology referred site
to EPA

Action Memo Status: Signed on December 17, 1999 and January 7, 2000

Removal Start Date: December 17, 1999

Expected Completion Date: March 17, 2001

Site Web Page: www.epa.gov/rl0earth, click Index, click C for

CleanCare. or use URL: http://epainotesl.rtpnc.epa.
gov:7777/r10/cleanup.nsf/sites/CleanCare

1. SS TEINFORMATION

A. Incident Category

This is a time-critical removal action at an inactive waste management facility



B.

V.

Site Description

1. Site Location

The CleanCare site is located at 1510 Taylor Way in Pierce County, City
of Tacoma, Washington at Township 21, Range 3 E. in Section 26. The
site comprises approximately 4.2 acres latitude 47/ 16' 25" North and
longitude 122/ 23' 32" West. The site is located in the ATacoma Tideflats(
area about three miles northeast of downtown Tacoma. The site is
owned by David Bromley of Bromley-Marr ECOS Inc.

The CleanCare site was an interim status treatment, storage, disposal,
and recycling (TSD) facility for off-site generated hazardous and non-
hazardous wastes - one of a handful of commercial TSDs operating in the
state of Washington. When the facility was in operation its major function
was to solidify oily sludge wastes originating from catch basins, sumps,
and storm drains; recycle waste oils, antifreeze, and spent solvents; and
crush used oil filters for off-site recycling by other facilities.

The CleanCare facility has four separate tank farms (Tank Farm (TF)-1,
TF-2, TF-3, and TF-4), two hazardous/dangerous waste container storage
pads (container storage (CS) CS-4A and CS 4-B), and a processing area
where the distillation of solvent, oil, and antifreeze used to occur.

Response Information

Situation
1. Current Situation

March 13, 2000 (Monday)

Personnel on site: 6 START, 11 ERRS, 2 USCG, 0 EPA

Weather : low 40s to low 50s, late afternoon rain

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START coordinated with EPA and
DOE and presented a template for laboratory data for Tank 1, a set
of data will be provided for Tanks 3, 4, and 5, START oversaw and
documented generator drum removal (15 drums shipped today),
Set up for the Met Station was completed and calibrated in
accordance with the work plan for air sampling, Polrep 13 was
completed and distributed, Baker Tanks on site were inventoried to
determine the dates that each tank was removed from site, a data
base for the drum bulking data was initiated and START completed
an inventory of sampling equipment. ERRS continued treating




contact water, Hazcatting unknown drum samples and placing
drums in their proper shipping groups and pumping 11 oil related
drums into the 6,000 gal. poly tank.

March 14, 2000 (Tuesday)

Personnel on site: 6 START, 12 ERRS, 1 USCG, 1 EPA

Weather: partly cloudy, intermittent light rain, light wind, low 50's F
All site personnel attended daily safety meeting and discussed site
safety and planned activities. EPA, START, and ERRS held a
planning meeting to discuss the transferring of liquids from Tank T-
1 to the transporting trucks. START applied for and received
permission to discharge a batch of treated stormwater, Collected
sample of treated stormwater from Baker Tank 22 for potential
discharge to the City of Tacoma Sanitary Sewer, Set up and began
entering data for Tanks T-3, T-4, and T-5 waste classification.
ERRS continued treating contact water, Discharged 20,000 gallons
of treated storm water from Baker Tank 16 into the Tacoma City
sewer, Conducted sampling and hazcatting of unknown drums
along with segregating the drums into proper waste groups, and
pumped water from the secondary containment at Tank Farm 1 into
the wastewater treatment system.

March 15, 2000 (Wednesday)

Personnel on site: 5 START, 13 ERRS, 2 USCG, 1 EPA

Weather: partly sunny, moderate wind, high of 60 F.

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START documented material

contents and levels during the staging and separation of drums into

proper shipping groups, Oversaw generator drum removal activities

(4 drums shipped today), Continued creating data tables for the

Tank Farms, Began organizing drum data sheets, and finalized air

sampling requirements for tank transferring operations. ERRS

began staging hazcatted drums into shipping groups, Continued

hazcatting of unknown drums, and reorganized drum hazcatting

paperwork in collaboration with START.

March 16, 2000 (Thursday)

Personnel on site: 5 START, 17 ERRS, 2 USCG, 0 EPA
Weather: Partly Cloudy, intermittent rain, 15-25 mph wind, temperatures in
the mid 50's to low 60's.

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START collected samples from three
different phases of materials located in Baker Tank 14, Collected
samples of treated stormwater from Baker Tank 16 for potential
discharge to the City of Tacoma Sanitary Sewer, Oversaw and
documented generator drum removal activities (32 drums shipped
today), and completed organization of drum data sheets along with
making a duplicate hard-copy of the file. ERRS continued treating




the contact water, Staging and separating hazcatted drums into
shipping groups, organizing hazcatting paperwork and pumping
water off Tank Farm 1 into the treatment system.

March 17, 2000 (Friday)

Personnel on site: 5 START, 16 ERRS, 2 USCG, 0 EPA
Weather: Mostly cloudy, light rain in AM, wind 10-20 mph, high in the mid
40's. All site personnel attended daily safety meeting and
discussed site safety and planned activities. START oversaw and
documented generator drum removal activities (8 drums shipped
out today), Prepared laboratory summary tables for waste
classification, Collected sampling data from unknown drums to
assist in hazcatting, Inventoried site supplies need for project
continuation. ERRS continued treatment of contact water, Staged
and separated hazcatted drums into proper shipping groups,
Hazcatted unknown drum samples, Organized drum hazcatting
paperwork, Emerald Services on site to pick up 10,000 gallons of
storm water from Baker Tank 6.

March 18, 2000 (Saturday)
Personnel on site: 2 START, 0 ERRS, 0 USCG
Weather: Cloudy, intermittent rain, light breeze, high in the

low 50's.
START continues works on drum inventory database and updates site
polrep.

2.Removal Actions to Date

On January 7, 2000, the Action Memorandum to increase site ceiling, to
ask for a $2 million exemption, a 12-month exemption, and a

change of scope was signed. A purchase request was also signed

and ERRS was funded, incrementally, to begin removal activities.

The State (Washington Department of Ecology) and the City (City of
Tacoma Public Works) continue to provide assistance with
discharge of treated contact water.

Drums -

Qil Filter Drums: This phase of the project is completed.

RCRA Drums: Finished segregation and inventory of all non oil filter drums
known to be located on the site (formerly referred to as RCRA
drums). Selected generators have removed a total of 549 drums
and 12 totes of waste.

QOil Drums in Building #5: Continued sampling and collecting data for the
oil drums located in the southern portion of Building #5 and started
performing Hazard Categorization tests on these samples. The
material from 116 of these drums and 4 totes was pumped into a




6,000 gallon storage tank to reduce disposal costs. Disposal
facility to be determined.

Antifreeze Drums: Antifreeze from 65 drums has been pumped into Baker
Tank #18. All identified drums of antifreeze (108) have been
inventoried and staged north of BT # 18 for bulking prior to
disposal. Disposal facility to be determined.

Solvent Drums: All identified drums of spent solvent have been
inventoried. Spent Solvent from 520 drums has been pumped into
BT # 9 for bulking prior to disposal. Disposal facility to be
determined.

Baker Tanks - To date 289,048 gallons of waste water has been hauled
off-site by Emerald Services for disposal. Treated and discharged

6 batches (approximately 120,000 gallons total) of waste water to

the City of Tacoma Sanitary Sewer System. Baker Tanks are
decontaminated and returned to the vendor after they are emptied.

Surface Water - This week, continued treating contact surface water and
decontamination water with the temporary waste water treatment
system. Terminated discharge of non contact surface water to the
Lincoln Ave. ditch. Discharge was previously performed under
agreement with Washington State Department of Ecology.

ASTs - To date all of the ASTs in Tank Farm 1 (T-1, T-3, T-4, and T-5)
and Tank Farm 2 (T-7, T-8, T-9, T-10, T-11, T-12, T-13, T-14, and
T-15) have been sampled. The contents of Tank Farm 3 (T- 18,

T-19, T-20, T-21, T-22, T-23, T-24 and T-25) has been determined
using an oil/water interface probe.

Soil - No work was performed this week regarding site soils. To date, 14

soil samples were collected during the assessment phase to
characterize site soils.

3.Enforcement
The Region currently has some information regarding potential
responsible parties (PRPs) at the site. EPA intends to gather

additional PRP information during the removal action.

B.Planned Removal Activities

To minimize/eliminate to threat to human health and the environment posed by
the wastes on the site, the following removal activities are planned:

Drums: organization of drums and documents (manifests & profile analyses),
generator notification, hazard categorization and disposal tests, and
removal of containers from the site.



Baker Tanks: The waste water from some tanks will continue to be treated on
site and discharged. At the same time, waste water from other Baker
Tanks will continue to be shipped off site. As tanks are emptied, they will
be returned to the rental company.

Surface Water: manage surface water as it collects onsite (including sampling,
treatment, and discharge), clean concrete and asphalt surfaces that
currently impact surface water, establish and implement a long term.
plan/recommendation for surface water management including possibly
construction of an asphalt cap.

ASTs: sampling, handling of contents (off site disposal or combination of onsite
treatment and off site disposal anticipated), clean tanks, possible
dismantling of some tanks and containment structures and remove from
site

Soil: Possible further sampling prior to excavation, confirmation sampling, and

removal from site or onsite treatment. Installation of asphalt cap if
deemed necessary.

C.Next Steps

EPA, ERRS, START, and the USCG Strike Team to continue managing onsite
surface water. Complete the data management for all RCRA drums,

locate and file the manifests for the RCRA drums, and prepare for

generator recovery of waste drums. Treat some Baker Tank water, ship

some of it off site. Discharge treated contact and non contact water to the
Tacoma Sanitary Sewer, in accordance with the Special Approved

Discharge (SAD). Decontaminate Baker Tanks as they are emptied and
return them to the vendor.

D.Key Issues

Security Off Duty City of Tacoma Police continue with site security.

Discharge of non contact waters Non contact waters being treated on site.
Emergency discharges have ceased.

Management of contact water; Contact surface water (that which falls with in the
secondary containment structures) is being pumped into temporary
storage tanks (Baker Tanks). This water will has been analyzed and some
of it is being treated and discharged and some is being disposed off site.
Performing both tasks simultaneously will reduce the length of time
required to accomplish this task, reduce the associated costs, such as
Baker Tank rental fees, and remove the threat of a release.

Drum/Container Waste; Generators of site waste stored in drums/containers will
have the opportunity dispose of their wastes.

V. Cost Information

Estimated costs are summarized below



Established Estimated Costs

Ceiling (as of 3/18/00)
EPA $ 150,000 $29,300
START $ 350,000 $137,786
ERRS $ 1,100,000 | $796,898 (3/14)
Coast Guard $ 100,000 $55,237
| Total $ 1,700,000 $ 1,019,221

Note: The above accounting of expenditures is an estimate based on figures known to
the OSC at the time this report was written. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may
include in any claim for cost recovery.



VI Disposition of Wastes

Drums

Waste Stream Medium Quantity Containment- Treatment Disposal
Migration Control
Used Oil Filters solid and 270 cuyd placed linersin removed oil filters from 55 gallon drums and Waste Management delivered to Olympic View
solidified rolloffs consolidated in rolloffs Sanitary Landfill
waste
Used Oil Filter solid waste 120 cuyd placed linersin crushed drums with an excavator to reduce Phillips Services Corp. Delivered to Bethlehem Steel
Drums rolloffs volume for recycling.
Used RCRA Drums | solid waste 164 cuyd placed linersin crushed drums with an excavator to reduce Phillips Services Corp. Delivered to Columbia Ridge
rolloffs volume Landfill.
Generator Drums sludges and 549 drumsand 12 NA generators contracted with TSDs to properly Brought to various disposal companies
liquids totes manage their waste
Oily Debris solidified 20 cuyd placed linersin consolidated in rolloffs Phillips Services Corp. delivered to Olympic View
waste rolloffs Sanitary Landfill
Contact Rain Water | liquid 289,048 gal contained in Baker Emerald Petroleum Servicess (EPS) water EPS, to City of Tacoma Sanitary Sewer
Tanks treatment plant
Contact Rain Water | liquid 123,400 ga contained in Baker Phillips Services Corp. water treatment plant Phillips Services Corp. to City of Tacoma Sanitary
Tanks Sewer
Contact Rain Water | liquid 120,000 gal contained in Baker treated on site with temporary waste water to City of Tacoma Sanitary Sewer
Tanks treatment system
Baker Tanks solid Tanks:1,2,3,4,511,1 NA pressure washed, and wiped down returned to Vendor (Baker Tanks, Inc.)
2,13,15,17,
20
Tip Trailers solid 11 trailers NA transported off site to make room for other temporarily stored at the Phillips Services Corp.
activities facility adjacent to the site
Oil From Drums liquid 105 drums + 4 totes 26,000 gallon poly tank on site to be determined
Antifreeze from liquid 65 drums bulked into Baker Tank #18 to be determined

VI Distribution

To: EPA Headquarters, Washington, D.C. Attention: Terry Eby
EPA Region 10, Emergency Response Unit, Attention: Chris Field
EPA Washington Operations Office, Attention: Julie Hagensen
Puyallup Tribe of Indians, Tacom, Attention: Joe Edgell
Washington State Department of Ecology, Attention: Jim Sachet
City of Tacoma Public Works Department, Attention: Michael Kennedy

EPA Region 10 Web page, Attention: Beth Kunz

EPA Region 10, Emergency Response Unit, Attention: OSCs

VI Status

Case Pending.




